

ATTACHMENT 3

RFCSP No. 47-17: MacArthur HS Fine Arts Addition and Renovations Construction-Manager-at-Risk Project Bid Date: Oct. 12, 2017 @ 2:00 PM including Addenda Nos. 1, 2, and 3				
Project Value Engineering Summary				
CSI DIVISION	SCOPE OF WORK DESCRIPTION	ACTION	AMOUNT	COST ACCEPTED
DIVISION 6 -WOOD & PLASTICS				
6.1	Modify all trophy shelf details per revised Detail by Sub	Deduct	\$ (17,268.00)	\$ (27,500)
6.2	Change Specified Corten Display Case in Lobby to Custom Millwork by KCM	Deduct		\$ (2,100)
DIVISION 22 - PLUMBING				
22.1	Remove "By America" spec on roof drains, carriers, floor drains	Deduct	\$ (125,000.00)	\$ (25,000)
PROJECT VALUE ENGINEERING TOTAL			\$ (142,268.00)	\$ (54,600)