ATTACHMENT 3

RFCSP No. 51-17: Bradley MS Fine Arts/Cafeteria Additions and Renovations Construction-Manager-at-Risk Project
Bid Date: Sep. 26, 2017 @ 2:00 PM including Addenda Nos. 1 and 2

Value Engineering Summary

el SCOPE OF WORK DESCRIPTION ACTION el

DIVISION ACCEPTED

DIVISION 5 - MASONRY

5.1 Delete requirement for masonry water repellants Deduct $ (13,000)

DIVISION 7 - THERMAL AND MOISTURE PROTECTION

73 Delete requirement for full-time rgggl}%”s_zﬁqe;igtje;icfiieer;t :)r:)cflis;?(s):gtrjrﬁz: part-time roofing superintendent Deduct $ (20,290)
DIVISION 11 - EQUIPMENT

11.1 | Delete Specialty Performing Arts Equipment (Wenger) with District Purchase by TASB BuyBoard | Deduct $ (216,711)
DIVISION 22 - PLUMBING

22.1 | Allow Type L copper piping for domestic water (above grade) ILO using Type K copper piping as specified | Deduct $ (15,300)

PROJECT VALUE ENGINEERING TOTAL $ (265,301)




